Chesapeake Bay Watershed Implementation Plan (WIP) Phase lll

The Chesapeake Bay Program has begun the Mid-point Assessment of the Total Maximum Daily Load (TMDL)

established by the US Environmental Protection Agency in 2010, per the Bay Agreement. Schedule for completion of this

Assessment and the development of a revised Phase Ill Watershed Implementation Plan to meet the new requirements

that result from this Mid-point Assessment is shown in the table below.

U.S. Environmental Protection Agency'’s Interim Expectations for the Phase Ill Watershed Implementation Plans

Deliverable

Deadline

EPA releases draft expectations for Phase 3 WIPs

January 1, 2017

Final Calibration of Watershed Model

January through March, 2017

Local Area Targets recommendations

March 1, 2017

Partnership fatal flaw review of Phase 6 Watershed Model

March-May, 2017

EPA releases final expectation for Phase 3 WIP April 2017
Release of final Phase 6 Model June 2017

EPA releases draft Phase 3 Planning Targets June 2017

EPA releases final Phase 3 Planning Targets December 2017
Draft Phase 3 WIPs due to EPA August 2018
EPA feedback on draft Phase 3 WIPs October 2018
Final Phase 3 WIPs due to EPA December 2018

Click here to go back to the main WIP page



http://www.dnrec.delaware.gov/swc/wa/Documents/Chesapeake%20Bay/Interim_PhIII_WIP_Expectations_1.19.17.pdf
http://www.dnrec.delaware.gov/swc/wa/Pages/Chesapeake_Wip.aspx

